Green Valley Auctions Online Data System

Duke Consulting

Jay Thurn

Project Start: 03/08/2021

Tasks	Assigned To	Progress	Start	Days	End
1.1 Plan		33.00%	03/08/2021	43	04/20/2021
Create GitHub	Everyone	100.00%	03/08/2021	1	03/09/2021
Create Workplan	Everyone	100.00%	03/09/2021	1	03/10/2021
1.2 Analysis		33.00%	03/10/2021	41	04/20/2021
Requirement Meetings	Everyone	100.00%	03/08/2021	1	03/09/2021
Communication with Client	Everyone	100.00%	03/09/2021	1	03/10/2021
1.3 Design		33.00%	03/08/2021	43	04/20/2021
Update Database	Everyone	100.00%	03/09/2021	2	03/11/2021
Interface Design	Kelsey & Tehya	100.00%	03/12/2021	4	03/16/2021
1.4 Development		33.00%	03/08/2021	43	04/20/2021
Combine both labs	Wyatt & Jay	100.00%	03/08/2021	1	03/09/2021
Enhance Customer Search Page	Jay	100.00%	03/09/2021	1	03/10/2021
Edit Records	Jay	100.00%	03/10/2021	3	03/13/2021
Service Order Form (add attributes to serviceTicket)	Shaima	100.00%	03/11/2021	1	03/12/2021
Add Services(appraisal, cosignment)	Keston	100.00%	03/12/2021	2	03/14/2021
Edit Customer Database (accommodate photos, files, forms)	Wyatt	100.00%	03/13/2021	1	03/14/2021
Initial Contact Form Page	Ryan & John	100.00%	03/14/2021	0	03/14/2021
Email Functionality (API)	Keston	50.00%	03/14/2021	1	03/15/2021
Multivalue date/time for Services	Cole	50.00%	03/15/2021	0	03/15/2021

