## **Green Valley Auctions Online Data System**

**Duke Consulting** 

Jay Thurn

Projec 03/08/2021

3/8/2021

3/17/2021

3/26/2021

ouy man							•	0,2021		O,	11/2021		0,20,2	· ·
						8	9 10 1	1 12 13 14	15 16 ·	17 18 19 20	21 22 23	24 25 26	27 28 29 30	31 1
Tasks	Assigned To	Progress	Start	Days E	nd					NTFS		WTF	SSMT	WTF
1.1 Plan		33.00%	03/08/2021	43	04/20/2021									
Create GitHub	Everyone	100.00%	03/08/2021	1	03/09/2021									
Create Workplan	Everyone	100.00%	03/09/2021	1	03/10/2021									
1.2 Analysis		33.00%	03/10/2021	41	04/20/2021									
Requirement Meetings	Everyone	100.00%	03/08/2021	1	03/09/2021									
Communication with Client	Everyone	100.00%	03/09/2021	1	03/10/2021									
1.3 Design		33.00%	03/08/2021	43	04/20/2021									
Update Database	Everyone	100.00%	03/09/2021	2	03/11/2021									
Interface Design	Kelsey & Tehya	100.00%	03/12/2021	4	03/16/2021									
1.4 Development		33.00%	03/08/2021	43	04/20/2021									
Combine both labs	Wyatt & Jay	100.00%	03/08/2021	1	03/09/2021									
Enhance Customer Search Page	Jay	100.00%	03/09/2021	1	03/10/2021									
Edit Records	Jay	100.00%	03/10/2021	3	03/13/2021									
Service Order Form (add attributes to serviceTicket)	Shaima	100.00%	03/11/2021	1	03/12/2021				_					
Add Services(appraisal, cosignment)	Keston	100.00%	03/12/2021	2	03/14/2021									
Edit Customer Database (accommodate photos, files, forms)	Wyatt	100.00%	03/13/2021	1	03/14/2021									
Initial Contact Form Page	Ryan & John	100.00%	03/14/2021	0	03/14/2021									
Email Functionality (API)	Keston	50.00%	03/14/2021	1	03/15/2021									
Multivalue date/time for Services	Cole	50.00%	03/15/2021	0	03/15/2021									