## **Green Valley Auctions Online Data System**

**Duke Consulting** 

Jay Thurn

Project Start: 03/08/2021

3/8/2021

3/17/2021

3/26/2021

							8 9 10 11 12 1	3 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 3
Tasks	Assigned To	Progress	Start	Duration	En	nd		SSMTWTFSSMTWTFSSMTV
1.1 Plan			03/08/2021			03/09/2021		
Create GitHub	Everyone	100.00%	03/08/2021		1	03/08/2021		
Create Workplan	Everyone	100.00%	03/09/2021		1	03/09/2021		
1.2 Analysis		100.00%	03/10/2021			04/20/2021		
Requirement Meetings	Everyone	100.00%	03/08/2021		2	03/08/2021		
Communication with Client	Everyone	100.00%	03/09/2021		1	03/09/2021		
1.3 Design		33.00%	03/08/2021		3	04/20/2021		
Update Database	Everyone	100.00%	03/09/2021		3	03/11/2021		
Interface Design	Kelsey & Tehya	100.00%	03/12/2021		3	03/16/2021		
1.4 Development		33.00%	03/08/2021			04/20/2021		
Combine both labs	Wyatt & Jay	100.00%	03/08/2021		3	03/08/2021		
Enhance Customer Search Page	Jay	100.00%	03/09/2021		3	03/10/2021		_
Edit Records	Jay	100.00%	03/10/2021		3	03/13/2021		
Service Order Form (add attributes to serviceTicket)	Shaima	100.00%	03/12/2021		3	03/14/2021		
Add Services(appraisal, cosignment)	Keston	100.00%	03/13/2021		3	03/13/2021		
Edit Customer Database (accommodate photos, files, forms)	Wyatt	100.00%	03/13/2021		3	03/13/2021		
Initial Contact Form Page	Ryan & John	100.00%	03/14/2021		3	03/14/2021	_	
Email Functionality (API)	Keston	50.00%	03/14/2021		3	03/15/2021		
Multivalue date/time for Services	Cole	50.00%	03/15/2021		3	03/15/2021		